

Overview 2018-2019 Season

	CDC	Vichy	Fefu	Faculty Dance	Rutherford	Heart	Romeo & Juliet	MFA Dance	Learned Ladies	MT	1st Years
Theatre	Meany	Playhouse	Studio	Studio	Jones	Jones	Jones	Studio	Penthouse	Jones	Jones
Director	Wiley	Kitchens	Curtis-Newton	Salk	Heffner	Friou	Korf	Salk	Nichols		
Reh. Begin		9/17	10/22		12/10	1/22	2/25		4/8	1/7	4/29
Set Load-in		10/9	11/13		1/7	2/19	4/1		5/6	5/1	5/22
1st Tech		10/13	11/17		1/12	2/23	4/14		5/11	5/6	5/29
Previews		10/20, 10/23	11/25, 11/27		1/18, 1/22	3/2, 3/4	4/13, 4/16*		5/18, 5/21	5/8	6/4
Performance		10/24 - 11/4	11/28 - 12/9		1/23 - 2/3	3/5 - 3/17	4/17 - 4/28		5/22 - 6/2	5/9-5/12	6/5 - 6/7
Strike		11/4, 11/5	12/10, 12/11		2/4, 2/5	3/18, 3/19	4/29, 4/30		6/3, 6/4	6/8, 6/9	6/8, 6/9
First Design Mtg*:		5/1	5/1		5/15	5/15	10/1		12/7		1/14
First Look @ Prelims:		7/11	6/25		10/1	11/13	12/3		1/24		2/11
Bidding Package Due:		7/22	7/23		10/12	12/10	1/7		2/15		3/19
Final Designs Due		8/27	9/5		11/2	1/16	2/4		3/18		4/22
Light Plot Preliminary		9/26	11/1		12/11	2/5	3/12		4/23		5/13
Light Plot Due		10/1	11/5		1/2	2/8	3/19		4/29		5/17
Scenery Build		9/17 - 10/5	10/17 - 11/9		11/26-12/14;1/2- 1/4	1/24 - 2/14	3/4 - 3/22		4/15- 5/3		5/16 - 5/22
Scenery Budget		\$2,700.00	\$4,000.00		\$3,500.00	\$2,400.00	\$3,200.00		\$2,500.00		\$500.00
Costume Build		9/17 - 10/12	10/15 - 11/16		11/26 - 1/11	1/28 - 2/22	3/4 - 4/5		4/15 - 5/10		5/13 - 5/24
Costume Budget		\$3,000.00	\$2,600.00		\$3,000.00	\$1,500.00	\$4,000.00		\$4,000.00		\$500.00
Light Hang/Focus		10/3 - 10/12	11/7 - 11/16		12/12 - 1/11	2/11- 2/22	3/19 - 4/5		4/29 - 5/10		5/20 - 5/26
Light Budget		\$750.00	\$1,000.00		\$1,000.00	\$1,000.00	\$1,000.00		\$750.00		\$150.00
Sound Budget		\$50.00	\$50.00		\$50.00	\$500.00	\$200.00		\$150.00		
Video/Music						\$1,500.00					

10/4/2018